
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

4:53 PM
Run date

Time

Reviewer: Awal, Mohammad 14-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 295 Date: 30-Jul-2014 Wednesday

Approved Date:

Shift Hours: 07:30 AM 05:00 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 786

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, light wind, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO #382 Tower Cleaning

July 30, 2014
SAS – Tower
Weather: clear, light wind, warm

Location: T1
Tower cleaning/painting
Work Hours: 0600 to 1430 (8 Hours)
ABF labors continued washing/cleaning tower.
LaborsLocationDescription
James SturgeonForeman
Javier Medina TowerCleaning Tower
Danny SchwartzTowerCleaning Tower
Guillermo LimonTowerCleaning Tower
Rogelio RodriguezTowerCleaning Tower
Luis Jimenez TowerCleaning Tower
Victor Hernandez TowerCleaning Tower
Jose Jr. Avila TowerCleaning Tower
*Fabian Rodriguez TowerCleaning Tower
Aurelio RodriguezTowerCleaning Tower
Carlos MontejanoTowerCleaning Tower
*Juan Hernandez TowerCleaning Tower
*Juan Gutierrez TowerCleaning Tower
*Julio Hernandez TowerCleaning Tower
*Dave Draper TowerCleaning Tower
Fernando ConterrasTowerCleaning Tower
Guillermo MedinaTowerCleaning Tower
*Esquire Gomez TowerCleaning Tower
*Jose Avilla TowerCleaning Tower
Jose AvalosTowerCleaning Tower
Jose PradoTowerCleaning Tower
Zhen Wen LiTowerCleaning Tower
* Below 53m

Painters:
Work Hours: 0600 to 1830 (12 Hours)
Painters continued working on external paint repair. Only 5 painters were above 53m and 7 below 53m. All
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 295 Date: 30-Jul-2014 Wednesday

painters worked below 53m after afternoon break at around 4pm.

(see attachment)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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